
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:35 PM
Run date

Time

Reviewer: Liu, Tai-Lin 18-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 021 Date: 08-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 181

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

Splice 1:

Top deck weld completed. Ultrasonic Testing started on the center section this afternoon . METS to
confirm Center section U/T Tuesday March 9th in the AM.
Bottom Plate weld complete. Stiffener plate welding about 90% complete. Backing bar still in place and
backgouging not started yet.
Side plates have heating blankets on the outside, but welding not started.

For bolting, Step 1A is completed, (bolts and pins in the required U-ribs, Longitudinal Diaphragm, and the
bottom 6 Side Plate stiffeners).

Splice 2:

Step 1B completed, (mostly odd #’d U-ribs, lower Side Plate stiffeners, and Longitudinal Diaphragms). In
the other U-ribs, (mostly the even #’d U-ribs), they have all permanent bolt installed and the bottom 2 rows 
pretensioned (today). The top row of all of them still needs to be pretensioned, (tomorrow). The top row
has to be pretensioned with a multiplier because of geometry. In 8 or 9 of the Step 1B U-ribs, they have all
permanent bolts installed and pretensioned, (today). In the remaining Step 1B U-ribs, there are pins and
permanent bolts, (not pretensioned yet).

Bottom Plate welding ready, but not yet started.

Splice 3:

Step 1B U-ribs and Side Plate stiffeners are complete, but Longitudinal Diaphragm not done yet .

Accrued 2 hours of overtime covering and documenting the Contractors operations.
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Diary: Dispute

OBG Bolting & Welding

For Step 1A, bolting was completed, (In the U-ribs, Longitudinal Diaphragm top and bottom plates, and the
Side Panel Stiffeners).

056 E-L02-ALB.056

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

The center portion of the Top Deck weld, (Weld A1 - A5), Ultrasonic Testing began today. There is an
offset of about 7mm between the 1E and 2E Top Deck. See picture.

Bottom Plate Stiffeners U/T began today. Not all of the stiffeners are completed, but for the ones that aer,
testing began.

056 E-L02-WEL.056

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

Step 1B is complete, plus the even-numbered U-ribs have the bottom 2 rows of bolts tightened.

056 E-L03-ALB.056

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

OBG Bolting & Welding

Step 1B bolting almost complete today. The splice plates for the Longitudinal Diaphragms did not align
properly so some have to be fabricated. These will be placed in a temporary condition until further notice.
Measurements to be taken tomorrow.

056 E-L04-ALB.056

Attachment
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Splice 1; Top Deck weld completed Splice 1; Offset of 7mm between 2E and 1E

Splice 1; Top Deck SAW welding machine
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